•Timetable draft for coordinated calls - Task A

2014	1 Jan	2 Feb	3 Mar	4 Apr	5 May	6 June	7 July	8 August	9 Sept	10 Oct	11 Nov	12 Dec	Jan 2015	Feb 2015
Publication of common call (Task F)														
Window for developing national/regional calls														
Window for launching national/ regional calls														
Window for MAs to (pre)select projects														
Window for MAs to integrate projects into partner search database														
Partner search forum (Task I)														
Window for MAs to make final selection of transnational projects														
Final conference (Task L)														
Network meetings		4 th (CP)				5 th					6 th			